
 
 
 
 
 

This Week – Ongoing Work – 4/7/08 through 4/11/08 
 
• Throughout the CVC, technicians continue final acceptance testing on the facility’s complex fire and life-safety 

systems.  This process is still on schedule to be completed this summer. 
• With all major floor and wall stone work essentially complete in the Crypt, Rotunda and Gallery levels inside the East 

Front Extension of the Capitol, metal crews are now installing bronze handrails along the south staircase (photo above).   
• Workers are now installing the 10-foot-high wood doors on the east side of the Rotunda (see lower photo, next page) 
• Landscape restoration work continues in the South “Egg” as crews continue to prepare the grounds for sod. 
• Painters, carpenters, plumbers, masons, electricians, cleaning crews and other professionals continue to address 

punch-list items throughout the facility.   
• The wood construction fence along First Street at East Capitol Street is being relocated slightly westward to clear the 

zone for final paver installation, landscape restoration, and minor adjustments to existing PEPCO components. 
• Metal workers completed work on the bronze handrails in the House and Senate stairwell atria and are preparing 

for the follow-on terrazzo work on the stairwell landings.  Stair-tread stones are being reset in the Senate atrium. 
• In the pedestrian tunnel to the Library of Congress, ceiling panel installation is complete and has been protected 

with plastic sheeting.  Terrazzo floor work is ongoing and approximately 100 feet of the terrazzo work is already 
complete as the west end of the tunnel nearest the CVC. 

• Metal workers are installing bronze cap plates at the base of bronze railing posts throughout the CVC. 
• Security technicians are busy below the floor of the CVC Exhibition Hall making adjustments to the House and 

Senate history cases that are situated along the back side of the Wall of Aspirations.  Some panels along the back 
alcove walls have been removed temporarily to clear the way for installation of fire suppressant materials. 
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Metal workers have begun installing decorative bronze railings along the new south staircase in the East Front of the Capitol. 



 
Next Week – 4/14/08 – 4/18/08 
 
CVC and East Front Plaza Work  
 
• Technicians will continue the final testing process for the 

CVC’s complex fire and life-safety systems.  This work 
will continue into the summer. 

• Outside, landscape crews will continue to level the grade 
of the South “Egg” and prepare the grounds for sod 
placements and plantings.  Current work to relocate a 
construction fence will allow plaza work to begin near 
First Street at the East Capitol Street intersection. 

• Punch-list work will continue throughout interior spaces 
as millwork, wall stone, floor stone, grout lines, painted 
surfaces, ceiling panels, plaster work, doors, and other 
finish materials are inspected and deficiencies corrected. 

• Masons will continue grout work and other stone detail 
work at the Rotunda and Gallery levels in the East 
Front of the Capitol, while metal works continue 
installing bronze railings.  Installation of new Rotunda 
doors is expected to be completed. 

• Terrazzo work will continue in the LOC tunnel.   

For additional information about the CVC project, contact the project communications officer, Tom Fontana, at tfontana@aoc.gov or 
visit the project web site at www.aoc.gov.  Be sure to click on the “Capitol Visitor Center” link on the homepage. 

This aerial photo of the CVC taken April 3, 2008, shows some of the landscape restoration progress in the House “Egg” (bottom left quadrant of 
photo) now that all construction trailers have been removed from that zone.  Historical features, including fountains, lanterns and lamp-
posts, are being fine-tuned for operation later this summer and only a few palettes of construction materials remain on the Plaza. 

A worker adjusts a threshold panel alongside one of the new Rotunda 
doors are being installed in the East Front of the Capitol. 


